Country: Republic of Vanuatu

Accountable Entity: MCA-Vanuatu

Compact Number: COM05VAN06001

Date Submitted: March 10th, 2009

Schedule A. Multi-Year Financial Plan Adjustment Request Form

Disbursement Period: April 1st,2009 to June 30th, 2009

Amounts Expressed In US Dollars
Out of Cycle Report: Yes [] | No [X]

	Original Program Multi-Year Financial Plan in the Compact	Current Approved Multi-Year Financial Plan	Proposed Adjustments (Display all #'s as positive)		Proposed Adjusted Multi-Year Financial Plan	
Project (Main)		(from Schedule B, Final Column)	Increase (+)	Decrease (-)	(2+3-4)	
Activity (Sub)	1	2	3	4	5	
Transport Infrastucture Project	60,690,000	60,248,079	-	-	60,248,079	
A. Infrastructure Activity	54,470,000	57,924,649	-	-	57,924,649	
B. Institutional Strengthening Activity	6,220,000	2,323,430	-	-	2,323,430	
Program Administration	3,630,000	4,378,826	-	-	4,378,826	
A. MCA Program Management Unit	1,590,000	1,832,695	-	-	1,832,695	
B. Customs and Inland Revenue	0	185,276	-	-	185,276	
C. Fiscal Agent	510,000	319,055	-	-	319,055	
D. Procurement Agents	1,200,000	1,711,800	-	-	1,711,800	
E. Audit	330,000	330,000	-	-	330,000	
Monitoring and Evaluation	1,370,000	1,063,095			1,063,095	
A. Monitoring and Evaluation	1,370,000	1,063,095	-	-	1,063,095	
Grand Total	65,690,000	65,690,000	-	-	65,690,000	

Country:

Republic of Vanuatu

Accountable Entity:
Compact Number:
Date Submitted:

MCA-Vanuatu COM05VAN06001 March 10th, 2009

Schedule B. Summary of Multi-Year Financial Plan Adjustments to Date

Disbursement Period: April 1st,2009 to June 30th, 2009

Amounts Expressed In US Dollars
Out of Cycle Report: Yes [] | No [X]

Project (Main)	Original Program Multi-Year Financial Plan in the Compact	Adjustment Reported/Approved 10/12/2006	Adjustment Reported/Approved 16/04/2007	Adjustment Reported/Approved 16/08/2007	Adjustment Reported/Approved 08/04/2008	Adjustment Reported/Approved 30/12/08	Current Approved Multi-Year Financial Plan (to Schedule A,
Activity (sub)	1	2	3	4	5	6	4
Transport Infrastucture Project	60,690,000	(489,673)	414,903	(27,416)		(339,735)	60,248,079
A. Infrastructure Activity	54,470,000	(551,683)	213,410	(17,038)	4,149,695	(339,735)	57,924,649
B. Institutional Strengthening Activity	6,220,000	62,010	201,493	(10,378)	(4,149,695)	-	2,323,430
Program Administration	3,630,000	515,173	(127,403)	21,321	-	339,735	4,378,826
A. MCA Program Management Unit	1,404,724	21,727	10,860	55,649	-	339,735	1,832,695
B. Customs and Inland Revenue	185,276	-	-	-	•	-	185,276
C. Fiscal Agent	510,000		(156,617)	(34,328)	-	-	319,055
D. Procurement Agents	1,200,000	493,446	18,354	-	-	-	1,711,800
E. Audit	330,000	-	-	-	-	-	330,000
Monitoring and Evaluation	1,370,000	(25,500)	(287,500)	6,095	-	-	1,063,095
A. Monitoring and Evaluation	1,370,000	(25,500)	(287,500)	6095	-	-	1,063,095
Grand Total	65,690,000	-	-	-	-	-	65,690,000

Republic of Vanuatu Country: Accountable Entity MCA-Vanuatu Compact Number: COM05VAN06001 Date Submitted: March 10th, 2009

Schedule C. Actual Expenditure and Commitment Report (Current Period) Disbursement Period: April 1st, 2009 to June 30th, 2009 Amounts Expressed in US Dollars Out of Cycle Report: Yes [] | No [X]

Project (Main)	Prior Period Actual Re-disbursements Permitted Account(s)	Prior Period Actual Re-disbursements Common Payment System		Projected Re- disbursements for the Current Period Permitted Account(s)	Projected Re- disbursements for the Current Period Common Payment System	Projected Cumulative Re-disbursement as of the End of the Current Period	Projected Unliquidated Commitments as of the End of the Current Period	Projected Cumulative Commitments and Re-disbursements as of the End of the Current Period	Current Approved Multi- year Financial Plan	Projected Balance Multi- year Financial Plan as of the End of Current Period
Activity (Sub)	1a	1b	2	3a	3b	4 (Total of 2 + 3a +3b)	5	6 (total of 4 + 5)	7 (Schedule B, Final Column)	8 (total of 7 - 6)
Transport Infrastucture Project	-	3,964,379	23,643,825	•	2,216,402	25,860,226	31,588,212	57,448,438	60,248,079	2,799,641
A. Infrastructure Activity	-	3,468,553	22,995,348	-	1,629,960	24,625,308	31,588,212	56,213,520	57,924,649	1,711,130
B. Institutional Strengthening Activity	-	495,825	648,476	-	586,442	1,234,918	-	1,234,918	2,323,430	1,088,512
Program Administration	-	179,189	2,066,869	-	228,112	2,294,981	601,370	2,896,351	4,378,826	1,482,475
A. MCA Program Management Unit	-	36,286	704,892	-	61,150	766,041	-	766,041	1,832,695	1,066,654
B. Customs and Inland Revenue	-	5,734	5,734	-	15,901	21,635	1	21,635	185,276	163,641
C. Fiscal Agent	-	11,019	64,392	-	11,258	75,649	1	75,649	319,055	243,406
D. Procurement Agents	-	90,150	1,174,851	•	109,804	1,284,655	427,145	1,711,800	1,711,800	-
E. Audit	-	36,000	117,000	-	30,000	147,000	174,225	321,225	330,000	8,775
Monitoring and Evaluation	-	- 29	157,683	-	1,398	159,081	65,845	224,926	1,063,095	838,169
A. Monitoring and Evaluation	-	- 29	157,683	-	1,398	159,081	65,845	224,926	1,063,095	838,169
Grand Total	-	4,143,539	25,868,376		2,445,912	28,314,288	32,255,427	60,569,715	65,690,000	5,120,285

Country: Republic of Vanuatu

Accountable Entity: MCA-Vanuatu

Compact Number: COM05VAN06001

Date Submitted: March 10th, 2009

Schedule D. Commitment Forecast Report (Next Period)

Disbursement Period: April 1st,2009 to June 30th, 2009

Amounts Expressed In US Dollars
Out of Cycle Report: Yes [] | No []

	Current Approved Multi Year Financial Plan	Projected Cumulative Commitments and Re- disbursements as of the	Forecasted Commitments for the Next Period	Projected Cumulative Commitment	Projected Uncommitted Multi- Year Financial Plan
	(from Schedule B, Final	(from Schedule C,			
Project (Main)	Column)	Column 6)		(2+3)	(1-4)
Activity (Sub)	1	2	3	4	5
Transport Infrastucture Project	60,248,079	57,448,438	67,791	57,516,229	2,731,850
A. Infrastructure Activity	57,924,649	56,213,520	ı	56,213,520	1,711,130
B. Institutional Strengthening Activity	2,323,430	1,234,918	67,791	1,302,710	1,020,720
Program Administration	4,378,826	2,896,351	217,438	3,113,789	1,265,037
A. MCA Program Management Unit	1,832,695	766,041	144,614	910,656	922,039
B. Customs and Inland Revenue	185,276	21,635	20,165	41,800	143,476
C. Fiscal Agent	319,055	75,649	52,659	128,308	190,747
D. Procurement Agents	1,711,800	1,711,800	ı	1,711,800	ı
E. Audit	330,000	321,225	-	321,225	8,775
Monitoring and Evaluation	1,063,095	224,926	5,000	229,926	833,169
A. Monitoring and Evaluation	1,063,095	224,926	5,000	229,926	833,169
Grand Total	65,690,000	60,569,715	290,229	60,859,944	4,830,056

Country: Republic of Vanuatu

Accountable Entity: MCA-Vanuatu
Compact Number: COM05VAN06001
Date Submitted: March 10th, 2009

Schedule E. Forecasted Program Direct Disbursement Cash Requirements (NBC) for Next Period

Disbursement Period: April 1st,2009 to June 30th, 2009

Amounts Expressed In US Dollars
Out of Cycle Report: Yes [] No [X]

Out or Oyole Reports Test[][NO[X]	Projected Cumulative Re- disbursement as of the End of the Current Period	Forecasted Cash Requirements for the Next Period Permitted Account(s)	Forecasted Cash Disbursement Requirements for the Next Period Common Payment System	Forecasted Cummulative Re-disbursements As of the End of Next Period
Project (Main)	1	2a	2b	3
Activity (Sub)	(from Schedule C, Column 4)			(1 + 2a + 2b)
Transport Infrastucture Project	25,860,226	-	4,456,385	30,316,612
A. Infrastructure Activity	24,625,308	-	4,388,594	29,013,902
B. Institutional Strengthening Activity	1,234,918	-	67,791	1,302,710
				-
Program Administration	2,294,981		279,142	2,574,123
A. MCA Program Management Unit	766,041	-	144,614	910,656
B. Customs and Inland Revenue	21,635	-	20,165	41,800
C. Fiscal Agent	75,649	-	52,659	128,308
D. Procurement Agents	1,284,655	-	49,704	1,334,359
E. Audit	147,000	-	12,000	159,000
Monitoring and Evaluation	159,081	•	5,000	164,081
A. Monitoring and Evaluation	159,081	-	5,000	164,081
Grand Total	28,314,288	-	4,740,527	33,054,815

MCC Compact Overtarily Financial Benert	
MCC Compact Quarterly Financial Report	ntny: Banublia of Vanuatu
	ntry: Republic of Vanuatu
	ntity: MCA-Vanuatu
Compact Nun	nber: COM05VAN06001
Date Submi	tted: March 10th, 2009
Disbursement Period: April 1st,2009 to June 30th, 2009	
Amounts Expressed In US Dollars	
Out of Cycle Report: Yes [] No []	
Cash Reconciliation	
1. Cash Balance From Beginning of Current Period in Permitted Account(s)	\$24,585
2. a. Add: MCC Disbursement(s) Received in Permitted Account(s)	\$0
2. b. Interest Earned and Received	<u>\$0</u>
2. c. Amount and Source of Other Cash Received	\$0
3. Total Sources of Cash This Period, (Lines 2.a + 2.b + 2.c)	\$0
4. Total Cash Available Held in Permitted Account(s), (Lines 1 + 3)	\$24,585
5. a. Less: Total Program Re-Disbursements (Schedule C, Column 3a)	\$0
5. b. Interest Returned to the US Government (if applicable)	\$0
6. Total Uses of Cash This Period, (Lines 5.a + 5.b)	\$(
7. Cash Balance in Permitted Account(s) at End of the Current Period, (Lines 4 - 6)	\$24,585
Interest Summary	
Cumulative Interest Earned and Received as of Beginning of Current Period	\$50,908
2. Interest Earned and Received During the Current Period	\$0
3. Total Interest Earned as of End of the Current Period, (Lines 1 + 2)	\$50,908
4. Cumulative Interest Returned to the US Government as of Beginning of the Current Period	\$50,736
5. Interest Returned to the US Government During the Current Period	\$0
6. Total Cumulative Interest Returned During the Current Period, (Lines 4 + 5)	\$50,730
7. Interest Due to Be Returned to the US Government, (Lines 3 - 6)	\$172
7. Interest Due to be Neturned to the OS Government, (Lines 5 - 0)	\$172